



AARAMBH 2026 – DETAILED PLANNING TIMELINE

S.No.	Activity / Deliverable	Responsibility	Target Completion Date	Status
1	Submission of Aarambh 2026 Concept Proposal to Vice Chancellor	Head – Student Affairs	Feb 2026	Completed
2	Leadership Team Meeting to Discuss Vision, Objectives, Dates & Duration	VC Office & Leadership Team	Apr 2026	Completed
3	Finalization of Aarambh 2026 Dates and Programme Duration	Leadership Team	Apr 2026	Completed
4	Preparation and Submission of Budget Proposal	Student Affairs	Apr 2026	Completed
5	Budget Review and Approval	Competent Authority	Apr 2026	Completed
6	Meeting With OH	Head – Student Affairs	Apr 2026	Completed
7	Formation of Team Aarambh 2026	Student Affairs	May 2026	Completed
8	Introductory Meeting with Team Aarambh	Head – Student Affairs	May 2026	Completed
9	Aarambh Planning Workshop for Core Team	Student Affairs	May 2026	Completed
10	Identification and Selection of Cohort Leaders	Student Affairs	May 2026	Completed
11	Cohort Leader Orientation and Capacity Building Sessions	Student Affairs	May–June 2026	Ongoing
12	Development of Aarambh Theme and Student Engagement Framework	Student Affairs & Team Aarambh	May 2026	Completed
13	Preparation of Preliminary Programme Structure	Student Affairs	May 2026	Completed
14	Internal Review of Programme Structure	Leadership Team	May 2026	Completed
15	Identification of Resource Persons, Speakers and Facilitators	Student Affairs	May 2026	Completed
16	Confirmation of External Speakers and Session Leaders	Student Affairs	June 2026	Ongoing
17	Identification and Confirmation of Chief Guest / Special Guest	Leadership Team	June 2026	In Progress
18	Meeting with Administration Team for Infrastructure & Logistics Planning	Student Affairs & Administration	June 2026	Completed

19	Meeting with Marketing & Communications Team	Student Affairs & Marketing	June 2026	Completed
20	Meeting with Admissions Team for Registration & Student Data Planning	Student Affairs & Admissions	June 2026	Pending
21	Meeting with Hostel Team for Accommodation Planning	Student Affairs & Hostel Team	June 2026	Scheduled
22	Meeting with Security Team for Safety & Crowd Management Planning	Student Affairs & Security Team	June 2026	Scheduled
23	Meeting with IT Team for Technical Infrastructure Planning	Student Affairs & IT Team	June 2026	Scheduled
24	Finalization of Institute-Specific Presentations and Academic Sessions	Respective Institutes	June 2026	Ongoing
25	Preparation of Detailed Day-wise Programme Schedule	Student Affairs	June 2026	Completed
26	Preparation of Responsibility Matrix and Escalation Framework	Student Affairs	June 2026	Completed
27	Preparation of Aarambh Handbook and Student Information Guide	Student Affairs	June 2026	Completed
28	Development of Parent Information Kit	Marketing	June 2026	Planned
29	Communication to invite new student	Student Affairs	June 2026	Planned
30	Creation/Updation of Aarambh Information Webpage	Student Tech Team/IT office	June 2026	Planned
31	Finalization of Branding Assets and Communication Material	Marketing Team	June 2026	Planned
32	Finalization of Welcome Kit Design and Merchandise	Marketing & Student Affairs	June 2026	Planned
33	Procurement Planning for Event Requirements	Student Affairs	June 2026	Planned
34	Procurement and Distribution Planning of Welcome Kits	Student Affairs	July 2026	Planned
35	Transportation Planning for Airport/Railway Station Pick-up	Administration & Student Affairs	July 2026	Planned
36	Hostel Room Allocation Planning	Hostel Team	July 2026	Planned
37	Hostel Readiness Verification and Inspection	Hostel Team	July 2026	Planned
38	Mess and Catering Readiness Review	Administration & Hostel Team	July 2026	Planned
39	Medical, Wellness and Emergency Response Preparedness Review	Administration & Health Centre	July 2026	Planned

40	Risk Assessment and Contingency Planning Review	Student Affairs, Security & Administration	July 2026	Planned
41	Volunteer Deployment and Duty Allocation	Student Affairs	July 2026	Planned
42	Campus Readiness Audit and Venue Inspection	Administration	July 2026	Planned
43	Installation of Branding, Signage and Welcome Displays	Marketing & Administration	July 2026	Planned
44	Technical Testing of AV Systems, Internet and Presentation Equipment	IT Team	10–12 July 2026	Planned
45	Rehearsal of Inaugural Ceremony	Student Affairs	12–13 July 2026	Planned
46	Final Briefing of Team Aarambh, Cohort Leaders and Volunteers	Student Affairs	13 July 2026	Planned
47	Student Arrival, Registration and Helpdesk Operations	Student Affairs, Volunteers	14 July 2026	Planned
48	Execution of Aarambh 2026	All Stakeholders	14–21 July 2026	Planned
49	Daily Review Meetings and Incident Reporting	Student Affairs	14–21 July 2026	Planned
50	Parent Interaction and Communication Support During Aarambh	Student Affairs	14–21 July 2026	Planned
51	Feedback Collection from Students, Parents, Faculty and Cohort Leaders	Student Affairs	July 2026	Planned
52	Data Analysis and Impact Assessment	Student Affairs	July 2026	Planned
53	Appreciation and Recognition of Team Aarambh, Volunteers and Cohort Leaders	Student Affairs	July 2026	Planned
54	Submission of Aarambh 2026 Closure Report	Head- Student Affairs	31 July 2026	Planned
55	Presentation of Aarambh Outcomes to Leadership Team	Head – Student Affairs	August 2026	Planned

